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91 RF 4512

July 24 1Q9]

Robert M Nelson Jr
Manager

DOE, RFO
Attn T Lukow
MODULAR TANK PROJECT EJO 986819 JMK 0417 91

It 1s requested that procurement and instaliation of the modular tanks to replace the 207B
ponds as a repository for seepage from the hillside French drains from the central sump be
allowed to proceed No operations will occur until compietion of the IM/IRA approval
process The following paragraphs provide the justification for this request

The fabnication of the tanks must be done on site The joining of the tank sectons must
be done when ambient temperatures are greater than 50 F If timely permission 1s not
received the earhest time frame for installahon of the modular tank will become

March/Apnl 1992 The attached schedule shows the desired sequence

The continued pumping of the central sump water into 207B north will cause complications
in soidification of the solar pond siudge which will result in increased final waste form
volume cost increases in the solidification contract as well as potential schedule impact in

meeting the November 8 1992 loss of RCRA intenm status

The present projected cost of processing and installing the modular tanks 1s $1 6M The
estimated cost of the portable evaporation installation currently in progress is $5 2M
Thus the increase in cost nsk 1s minimal in comparison with total project costs

Other aiternatives were examined previously in preparation of the project plan and RCRA
permit submittal Given that the water had to be controlied the other options evaluated

were as follows
increased use of the 374 evaporator Studies conducted in early 1980

demonstrated that sufficient increased capacity was not available and in fact
would require major upgrades to the evaporator and distillate distribution

system at significant cost and elapsed time

Diverting the central sump water to B sernies detention ponds would be a
violation of the FFCA and NPDES permit 1 that it would be an uncontrolled

discharge

Construction of a surface impoundment rather than the modular tanks was
environmentally unsound
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In conclusion the nisk of continuing the procurement and construction of the modular tanks
1s small in companson with the nsks both cost and environmental of taking no action
unti the IM/IRA 1s complete In view of the unfavorable alternatives evaluated above | do
not believe that the recommended action would prejudice the IM/IRA process Therefore |
request that EG&G continue procurement site preparation and tank instailation

e

;z K%h Associate General Manager

Environmental and Waste Management
EG&G Rocky Flats Inc

DRF mmr

Ong and1cc R M Nelson Jr
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